



	III	rozpočet	95 296,53							40 000,00	55 296,53		
11/O	III	Zberač K (Pri moste)	230,00										
	III	prípojky	75,00										
	III	rozpočet	129 003,66					40 000,00	31 003,66	35 000,00	23 000,00		
12/O	IV	Zberač A1 (A. Bernoláka)	264,00										
	IV	prípojky	28,00										
	IV	rozpočet	76 398,86							30 000,00	46 398,86		
13/O	IV	Zberač A1-2 (A. Bernoláka)	42,00										
	IV	prípojky	12,00										
	IV	rozpočet	15 135,01							15 135,01			
14/O	IV	Zberač B3-1 (Urbárska)	155,00										
	IV	prípojky	21,00										
	IV	rozpočet	54 395,54							20 000,00	34 395,54		
15/V	IV	Zberač G4-1 (Staničná)	564,00										
	IV	prípojky	107,00										
	IV	rozpočet	195 013,24					80 000,00	60 000,00	55 013,24			
16/O	IV	Zberač H1-1 (Nad Uhliny)	293,00										
	IV	prípojky	105,00										
	IV	rozpočet	117 551,00					50 000,00	30 000,00	37 551,00			
Pripravné práce a dokončovacie práce/vytýčenie, sondovanie ,povolenia, stanoviská/													
<b>Spolu</b>	<b>Zberače</b>		<b>5 696,00</b>										
	<b>prípojky</b>		<b>1 258,00</b>										
	<b>Rozpočet</b>		<b>2 271 123,20</b>										
					180 000,00	359 535,17	600 093,92	362 462,29	350 631,68	418 400,14			

Vypracoval: Ing. Miloš Kormaňák